
Abstract 

 

Abstract : 

The maintenance planning scheduling functions represent two major issues in the 

industry, the scheduling problem is to find an implementation plan adapted to tasks, performing 

at best one or more objectives generally associated with endning time of tasks, many studies are 

dedicated to solving these problems. 

The purpose of this memory is the maintenance project management by building a 

planning, applying scheduling techniques to improve the functioning of a system. 
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